
ID Task Name Contr. Dur Start Finish

1 306 d? 12/8/03 2/7/05
2 Bldg. 67 Foundations  777' 1 d 11/5/04 11/5/04

3  fabric & rock Crane acess 1-2 lines R&S 4 d 11/2/04 11/5/04

4 Timber mats & plates Cal Erector 2 d 11/9/04 11/10/04

5 Perf Drains @ 5 line KDS 6 d 11/8/04 11/15/04

6 Scaffold  67 5 d 11/2/04 11/8/04
7 dismantle Conco 5 d 11/2/04 11/8/04

8 Rebar @ Walls 3 d 11/10/04 11/12/04
9 Set col rebar @ 1 & E Alamillo 3 d 11/10/04 11/12/04

10 Place Shotcrete Conco 1 d 11/3/04 11/3/04
11 Shoot #5 , L-H on 4 (~797') Conco 1 d 11/3/04 11/3/04

12 R-Wall 31 d 10/29/04 12/14/04
13 Form top of wall Conco 6 d 10/29/04 11/5/04

14 waterproof r wall Blues 4 d 11/1/04 11/4/04

15 Rough in lights Sasco 3 d 11/5/04 11/9/04

16 rebar Alamillo 3 d 11/10/04 11/12/04

17 Stem wall shotcrete Conco 2 d 11/15/04 11/16/04

18 Insert Drain KDS 1 d 11/17/04 11/17/04

19 form Conco 5 d 11/29/04 12/3/04

20 place concrete 2 ea. Conco 2 d 12/6/04 12/14/04

21 Cooling tower Conco 30 d 11/1/04 12/14/04
22 Layout McG Hester 1 d 11/1/04 11/1/04

23 cut subgrade McG Hester 2 d 11/2/04 11/3/04

24 Waterproofing  CT Blues 5 d 11/4/04 11/10/04

25 Drainage system / AB McG Hester 3 d 11/8/04 11/10/04

26 Conduit rough-in Sasco 2 d 11/11/04 11/12/04

27 Formwork Conco 4 d 11/15/04 11/18/04

28 Rebar Alamillo 4 d 11/19/04 11/24/04

29 Sog Conco 2 d 11/29/04 11/30/04

30 Form walls Conco 6 d 12/1/04 12/8/04

31 Place Concrete Walls Conco 2 d 12/13/04 12/14/04

32 N-wall 15 d 10/28/04 11/17/04
33 footing Conco 2 d 10/28/04 10/29/04
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34 waterproofing - n wall Blues 2 d 11/8/04 11/9/04

35 rebar Alamillo 2 d 11/10/04 11/11/04

36 form Conco 3 d 11/12/04 11/16/04

37 place concrete Conco 1 d 11/17/04 11/17/04

38 CIP Walls 269 d 12/8/03 12/15/04
39 UB-A line  1 d 12/8/03 12/8/03

40 Form 1 side Conco 3 d 11/1/04 11/3/04

41 MEP wall Rough in All subs 2 d 11/4/04 11/5/04

42 rebar Alamillo 2 d 11/4/04 11/5/04

43 form 2nd side Conco 3 d 11/5/04 11/9/04

44 place concrete 1st lift Conco 1 d 11/9/04 11/9/04

45 MEP Wall Rough in All subs 3 d 11/10/04 11/12/04

46 place concrete 2nd lift Conco 1 d 11/16/04 11/16/04

47 2nd Floor form deck Conco 5 d 11/10/04 11/16/04

48 MEP inserts All subs 4 d 11/16/04 11/19/04

49 Rebar Alamillo 3 d 11/18/04 11/22/04

50 Place 2nd floor concrete Conco 1 d 11/23/04 11/23/04

51 Wall form final  lift Conco 5 d 11/17/04 11/23/04

52 Rebar Alamillo 3 d 11/24/04 11/30/04

53 Dbl -up wall form Conco 4 d 12/1/04 12/6/04

54 Last lift Conco 1 d 12/7/04 12/7/04

55 Roof forms Conco 7 d 12/2/04 12/10/04

56 MEP All subs 4 d 12/7/04 12/10/04

57 Rebar Alamillo 3 d 12/10/03 12/12/03

58 Roof Pour Conco 1 d 12/15/04 12/15/04

59 U-slab Utilities 1 d 10/11/04 10/11/04
60 Bldg. 67A  UB 1 d 10/11/04 10/11/04

61 1 d 11/9/04 11/9/04
62 place mud slab Conco 1 d 11/9/04 11/9/04

63 Structural Steel 61 d 11/10/04 2/7/05
64 Crane Mobilize Cal Erector 3 d 11/10/04 11/12/04

65 Steel erection Cal Erector 5.4 wks 11/15/04 12/23/04

66 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05
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67 Install Manlift Cabrillo 4 d 12/27/04 12/30/04

68 Install Decking @ Bridge Romak 2 d 11/22/04 11/23/04

69 Shotcrete after Structural Steel 3 d 12/1/04 12/3/04
70 K-1, K-4 Conco 3 d 12/1/04 12/3/04

71

72

73 Install Stairs 290 d? 12/8/03 1/14/05
74 Erect Temp Stairs Brand 1 d 11/10/04 11/10/04

75 Stair #2 install Romak 10 d 12/1/04 12/14/04

76 Stair #1 Install Romak 15 d 12/27/04 1/14/05
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78 Perimeter Ground grid install Sasco 11 d 10/25/04 11/8/04
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93 end 1 d? 12/8/03 12/8/03
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